

River Wensum Strategy - updated action plan 2021

Key:

Green = a project that's underway

Yellow = a project that's in development

Amber = potential project opportunities.

Strategy Reference	New Reference	Project	Status Update
A1	RWS1	Missing Link in Riverside Walk	Underway – design and feasibility stage. Funding bid submitted.
A2	RWS2	Riverside walk accessibility improvements including signage and interpretation	Underway – funding secured. Completion date delayed.
E3	RWS3	Floating vegetation platforms	Project in development lead by EA
E1	RWS4	FOG	Delayed – changing priorities for Anglian Water
E2	RWS5	Biodiversity enhancements including management of non-native species	Partially complete (eel pass). Review of biodiversity enhancements in projects due to commence
W9	RWS6	River Festival	Postponed due to Covid-19.
-	RWS7	Wensum Lodge	Initial work underway. Funding bid has been submitted – awaiting decision.
-	RWS8	Access improvements upstream of New Mills	Potential opportunity to be explored
-	RWS9	Lion Wood drainage	Underway. Initial modelling and design completed. Funding bid submitted – awaiting decision.