

East Norwich Delivery Board Update

Monday 23 February 2026

Teams

Members

Chair: Bob Lane – Independent Member

Cllr. Mike Stonard – Norwich City Council, Leader

Cllr. Carli Harper – Norwich City Council, Cabinet Member for Major Projects

John East – Norwich City Council, Executive Director, Interim, Major Projects

Louise Rawsthorne – Norwich City Council, Chief Executive

Cllr. Andrew Jamieson – Norfolk County Council, Cabinet Member for Finance

Cllr. Graham Plant – Norfolk CC, Cabinet Member Highways, Infrastructure & Transport

Chris Starkie – Norfolk County Council, Director Growth & Investment

Julia Krause – Homes England, Assistant Director, Market, Partners & Places (South)

Rob Rogers – Broads Authority, Director of Operations

Phil Courtier – South Norfolk Council & Broadland DC, Director of Place

Saul Humphrey – Independent Member

Officers

John Whetstone – Homes England, Head of Market, Partners & Places (South)

Charlotte O'Mahoney – Homes England

Carlton Roberts-James – Homes England, Market, Partners & Places (South)

Matt Tracey – Norfolk County Council, Growth & Infrastructure Manager

Maria Hammond – Norwich City Council, East Norwich Programme Manager

Andrew Turnbull – Norwich City Council, Development Strategy Manager

Sarah Ashurst – Norwich City Council, Head of Planning and Regulatory Services

Mike Burrell – Norwich City Council, Greater Norwich Local Plan Manager

Andrew Keeling – Norwich City Council, Regeneration Communications Lead

Robert Mayes – Norwich City Council, Head of Finance, Audit & Risk

Ruth Sainsbury – Broads Authority, Head of Planning

Bek Seeley – Place Partners

Natalie Beal – Broads Authority, Planning Policy Officer

Item	Topic	Actions
1.	Welcome / Apologies / Introductions – BL Apologies: Louise Rawsthorne; Cllr. Andrew Jamieson; Cllr. Graham Plant; Chris Starkie; Julia Krause; Mike Burrell.	
2.	Carrow Works position update – JW/CO'M <ul style="list-style-type: none">Confidential update.	

Item	Topic	Actions
3.	<p>Current Strategy – JW/CO’M/JE</p> <p>Key discussion points</p> <ul style="list-style-type: none"> • Priorities for delivering homes • Emerging delivery models are being explored. • Collaborative working relationships confirmed, with early engagement being critical. 	
4.	<p>Current studies – emerging outcomes – MH/BS</p> <p>MH provided updates on current studies.</p> <p>Members discussed the next actions required.</p>	
5.	<p>Other updates</p> <ul style="list-style-type: none"> • No significant updates. 	
6.	<p>AOB – BL</p> <ul style="list-style-type: none"> • Next meeting TBC March. 	